

Bilateral Transactions Programme

Development sprint inputs/outputs

Reverse chronological order

Current sprint: 4

Bilateral Transactions Programme


















Sprint 4

Start

7 September 2020

End

18 September 2020

Order	Title	State
1	>  Finalize the model, code and document the Bilateral Forms Database	••• ● New
2	>  Web Portal Draft	● Active
3	>  Finish Bilateral Forms Database design	● Closed
4	>  Validation Microservice	● Active
5	>  API to return list of service requests	● New
6	>  Database query - return service requests for the current Wholesaler User	● New
7	>  Database query - return service requests for the current Retailer User	● New
8	>  Create landing page UI	● Active
9	>  Search for a SPID and display details as held in CMOS	● New
10	>  Query SUPPLY_POINT details from CMOS replica db by SPID and Retailer C...	● Active
11	>  Database query - get details of meter associated with a supply point - Met...	● New
12	>  Database query - return meter details for the specified supply point - Mete...	● New
13	>  Create the 'Create Form C1.R Service Request' page framework	● Active
14	>  Form inputs for meter verification	● New
15	>  Validation of form input fields for meter verification check	● New
16	 Form inputs for meter supply check	● New
17	 Validation of form input fields for meter supply check	● New

Bilateral Transactions Programme

Sprint 3

Start
28 August 2020

End
4 September 2020

Order	Title	State
1	> Validation Microservice	... ● New
2	> Onboarding and catch up	● Closed
3	> Define initial db concept for Bilaterals Forms data store	● Active
4	> Setup deployment infrastructure	● Active
5	> Build and Release Pipelines	● Active
6	> LLD Validation Component	● New
7	> Analyze shared code for validation service	● Active
8	> Web Portal Draft	● New

Title	State
> Web Portal Draft	... ● Active
> Validation Microservice	● Active
> Onboarding and catch up	● Closed
> Define initial db concept for Bilaterals Forms data store	● Closed
> Setup deployment infrastructure	● Closed
> Build and Release Pipelines	● Closed
> LLD Validation Component	● Closed
> Analyze shared code for validation service	● Closed
> Implement code for calling a stored procedure with EntityFramework	● Closed