

Market Performance User Group

Agenda – 3rd April 2018

1. Observations log 28/03/18 – 91 defects identified to be fixed in Release 4.0 – any new observations or high priority defects that must be included in R4.0
2. Participants readiness for MPS2 testing starting 20th April
3. Baseline for defects to be included into R4.0 is today.
4. Is it worth considering merging the MPUG to the weekly operations call or to the monthly ORWG.
5. AOB

Market Performance User Group

Notes and Actions – 3rd April 2018

1. There are approx. 87 defects identified for release 4.0. The final set of defects which will be included in Release 4.0 will be published later today along with the cut over plan into MPS2.
2. MPS2 will be upgraded with release 4.0 20th April Friday evening. It will be available for market participants to start testing from Saturday 21st April between 1pm and 2pm.
3. No issues or concerns raised by market participants with regards to their internal readiness of Release 4.0 – full regression testing commences from 21st April after 2pm.
4. Decision to absorb the monthly market participant user group into the weekly operations call and any other issues raised at the monthly ORWG.